SALARY PRO - DETAILED WORK BREAKDOWN STRUCTURE PROJECT SCHEDULE

Web-Based Management Information System and Invoicing Platform | 12-week project schedule

Work tasks	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11	Week 12
1.0 Requirements Analysis and Planning												
1.1 Identify business requirements and project constraints	▬											
Conduct stakeholder and user-role analysis	▬											
Define project scope, objectives and deliverables	▬											
Prepare feasibility study and initial project plan	▬											
Milestone: Requirements finalized	◆											
2.0 System and Database Design												
2.1 Prepare system architecture and module structure		▬										
2.2 Design database schema and entity relationships		▬										
2.3 Define REST API endpoints and data contracts		▬										
2.4 Design dashboard, forms and navigation prototype		▬	▬									
Milestone: System and UI design approved				◆								
3.0 Core Module Development												
3.1 Implement registration and login functionality			▬									
Implement authentication and role-based access			▬	▬								
Implement user profile management				▬								
3.2 Implement client groups and client management				▬	▬							
Implement chain, brand and subzone management					▬	▬						
3.3 Create estimates and estimate status workflow					▬	▬						
Convert estimates to invoices						▬						
Create invoices and invoice status tracking						▬	▬					
Milestone: Core business modules completed							◆					
4.0 Payment, Dashboard and Reporting												
4.1 Record payments and configure payment modes							▬	▬				
Implement payment status and reconciliation								▬				
4.2 Build business summary and invoice statistics							▬	▬				
Build payment statistics and monthly trends								▬	▬			
Generate reports and dashboard views								▬	▬			
Milestone: Payment, dashboard and reporting completed										◆		
5.0 Frontend-Backend Integration												
5.1 Connect React frontend to Spring Boot REST APIs								▬	▬			
Integrate database connectivity and validation									▬	▬		
Complete module-to-module integration									▬	▬		
Milestone: Complete system integration										◆		
6.0 Testing and Final Validation												
6.1 Perform functional and API testing										▬		
Perform integration and authentication testing										▬	▬	
Test invoice and payment workflow										▬	▬	
6.2 Fix identified defects and validate workflow											▬	
Milestone: Testing and validation completed											◆	
7.0 Deployment and Documentation												
7.1 Deploy application and prepare production setup												▬
Prepare documentation, screenshots and demo												▬
Milestone: Final deployment and project submission												◆

Legend: ▬ Activity duration ◆ Milestone